

Goals 2023-24

Upgrade to Server 2022	Started May 24	
New Database Storage devices ordered and installed		
Automate additional system management functions		
Restructuring of alert notifications - clean up, consolidate and put the ability in hands of counties and agents	Pushed to 24-25	
Apex Enhancements	MOU COI Updates	
Integrate Additional CeRTNA Counties with G2G Agencies	Added EDD for Alameda	CDTFA Name change interfered with new county onboarding
Successfully Complete CeRTNA SYSTEMS Audit		
Move Counties/Agents to Virtual Machines rather than Individual Workstations Where Applicable	Simplifile	Ongoing
Move LRMS Vendors to Remote Folders Where Applicable (Hosted Services)		Ongoing
Brett's Exit Strategy		
Update Wiki Information	New Website	
New CeRTNA Logo		
Renew State Agency Contracts	EDD, CDTFA,	
Audit Submitters For Non-Activity		
Update MVVM Lite Library		
Moved Code signing certs to SSL.com		

Accomplishments 2023-24

Updated MOU to add email addresses and require signer to be able to legally bind the entity	
email digital signatures	
County Audits Completed - Santa Cruz, El Dorado, Butte, Glenn, Monterey, Modoc, Alameda, Sonoma and more	
Greg Dapkus Onboarding	

Goals 2024-25

Upgrade to Windows Server 2022
Upgrade to SQL Server 2022
Apex Enhancements - ongoing
Restructuring of alert notifications - clean up, consolidate and put the ability in hands of counties and agents - 1 to 2 Years
Integrate Additional CeRTNA Counties with G2G Agencies - ongoing
Successfully Complete CeRTNA ADMIN Audit
Move Counties/Agents to Virtual Machines rather than Individual Workstations Where Applicable - Ongoing
New CeRTNA.com Website
Renew State Agency Contracts
Upgrade Symantec AV to MDR (e.g.Crowdstrike Falcon)
Add Lake and Mendocino Counties
Plan next generation of APEX
Investigate datacenter cloud migration/consolidation
Investigate Load Balancer replacement
Move LRMS Vendors to Remote Folders Where Applicable (Hosted Services)
DR Testing
Renew State Agency Contracts

Accomplishments 2024-25